


A&L Goodbody

Early Contractor Involvement

Presentation to the Construction Industry Federation

Overview of the GCCC ECI Model





GCCC ECI Model Overview

Objective

To create a project delivery environment that prioritises project outcomes with respect to cost, risk, programme and quality.


Outcome

To provide for early collaboration by key members of the supply chain in the Capital Works Management Framework (CWMF)

An Iterative Approach

Test Against Objectives Identify actions to further refine. External Stakeholders Critique/Feedback Working Group Critique/Feedback

Progress to date



GCCC ECI Framework Model, Workstreams, & Next Steps

ECI Model Proposal

- Frameworks based: Call off Service Providers/Contractors/Specialists at NDP Programme Level
- Programme Projects:
 Client/Consultant/Specialist/
 Contractor linked by overarching
 Framework
 Agreement/Framework Alliance
 Contract

Work Streams

- WS01 Procurement
- WS02 Contracts
- WS03 Performance Management
- WS04 Project Charter
- WS05 Project Insurance, Vesting, Bonds
- WS06 Project Bank Accounts

Next Steps

- Engagement with Private Sector Stakeholders on ECI Model
- Narrowing procurement and contract options to optimal number and type that allows flexibility but gives clarity
- Emerging options for sectors
- Pilot Projects

Early Contractor Involvement

Presentation to the Construction Industry Federation



A&L Goodbody

A&L Goodbody speakers



Conor Owens

Partner +353 1 649 2084 cowens@algoodbody.com



Michael Kennedy

Senior Associate +353 1 649 2593 mwkennedy@algoodbody.com



Paul McNamee

Associate +353 1 649 2966 pmcnamee@algoodbody.com



A&L Goodbody

Introduction to ALG's Construction & Engineering team



Conor Owens Partner, Dublin +353 1 649 2084 cowens@algoodbody.com



Eamonn Gill Partner, Dublin +353 1 649 2426 egill@algoodbody.com



Jamie Rattigan Partner, Dublin +353 1 649 2565 jlrattigan@algoodbody.com



Siobhan Kearney Partner, Dublin +353 1 649 2640 sekearney@algoodbody.com



Brendan Fox Partner, Belfast +44 28 9072 7432 bfox@algoodbody.com



James Flanagan Partner, Belfast +44 28 9072 7460 jflanagan@algoodbody.com



Emmet Moore Consultant, Belfast +44 28 9072 7401 emmoore@algoodbody.com



Paul Hughes Senior Associate, Dublin +353 1 649 2619 phughes@algoodbody.com



Michael Kennedy Senior Associate, Dublin +353 1 649 2593 mwkennedy@algoodbody.com



Kathy Gilmore Senior Associate, Dublin +353 1 649 2898 kgilmore@algoodbody.com



David McClelland Senior Associate, Dublin +353 1 649 2223 dmcclelland@algoodbody.com



Aisling Vaughan Senior Associate, Dublin +353 1 649 2032 avaughan@algoodbody.com



Andrew Heffernan Associate, Dublin +353 1 649 2054 anheffernan@algoodbody.com



Conor Burke Associate, Dublin +353 1 649 2625 cburke@algoodbody.com



Paul McNamee Associate, Dublin +353 1 649 2966 pmcnamee@algoodbody.com



Joy Dalzell Associate, Belfast +44 28 9072 7596 idalzell@algoodbody.com



Megan Fanning Solicitor, Dublin +353 1 649 2628 mfanning@algoodbody.com



Laoise Kelly Solicitor, Dublin +353 1 649 2730 Ikelly@algoodbody.com



Eibhlin Clinton Solicitor, Dublin +353 1 649 2618 eclinton@algoodbody.com



Rob Jolley Solicitor, Dublin +353 1 649 2876 rjolley@algoodbody.com



Srishti Kumar Solicitor, Dublin +353 1 649 2949 skumar@algoodbody.com



Rachael McDonnell Solicitor, Belfast +44 28 9072 7467 rmcdonnell@algoodbody.com



Liam Fox Solicitor, Belfast +44 28 9072 7474 lfox@algoodbody.com



Clare McAdam Lawyer, Dublin +353 1 649 2670 cmcadam@algoodbody.com



Christopher Kipouridis Lawyer, Dublin +353 1 649 2009 ckipouridis@algoodbody.com



Aurelijus Beriozovas Paralegal, Dublin +353 1 649 2986 aberiozovas@algoodbody.com

Early Contractor Involvement: What is it and why use it?

- Pre-Construction Services
- Cost and programme efficiencies
- Visibility and mitigation of risk
- How is it documented?
 - ➤ One Contract vs Two Contract approach.
 - > UK forms provide for ECI. Irish forms don't <u>yet</u> provide for ECI (but watch this space)
- Collaboration is central to success





Early Contractor Involvement: Where is it being used?

In Ireland:

- Large complex projects where Contractor's expertise are required at early stage, particularly largescale infrastructure.
- Data centres and pharmaceutical plants where speed to market is a priority.
- Success Irish Water, OPW
- In UK:
 - Broad range from large and complex to straightforward low value projects. Due to:
 - UK policy of using NEC4 for publicly funded projects.
 - Building Safety Act 2022 Contractor and designer to be appointed and detailed design submitted before the Regulator will give approval for construction to commence
- Construct only or Design and Build can use on both, depending on what you want to use it for.





Early Contractor Involvement: From Early Resistance to Wider Use

- Lack of competitive tension.
- Expensive at the outset doubling up on consultant costs.
- PWC form only allows the use of ECI where the project is high value and specific permission is granted by GCCC.
- PWC form is adversarial in practice (competitive tendering and a claims culture). ECI relies on a more collaborative culture.
- Appetite for change resistance is falling away. Likely PWC will introduce ECI in near future





Early Contractor Involvement: What to Consider Before Engaging in ECI?

- When do you bring the Contractor on board?
- Budget
- Has the client provided a clear set of requirements?
- Realistic Timeframe

Early Contractor Involvement: What to Consider Before Engaging in ECI?

- What is the pricing strategy?
- Approval procedure for submissions
- Collaboration
- Criteria for moving for Stage Two

Early Contractor Involvement: Example of ECI Going Wrong

- Almacantar (Centre Point) Ltd v Sir Robert McAlpine Ltd [2018] EWHC 232 (TCC)
 - ➤ Centre Point Tower Project London
 - > PCSA terminated before construction contract entered
 - ➤ McAlpine entitled to only 50% of fee due under PCSA





Early Contractor Involvement: The benefits for a Contractor and an Employer?

Contractor

- Risk mitigation
- > Head start on getting Main Contract Works
- > Relationship building
- > Payment
- ➢ Pain/Gain sharing

Employer

- Risk mitigation
- Certainty
- ➤ Pain/Gain sharing





Thank You

Get in Touch

www.cif.ie cif@cif.ie

A&L Goodbody

